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ESTIMATE RUN 09/27/2021

ESTIMATE SUMMARY 19:05:48

CONTID: C22986         ESTIMATE NO: 0009 PROG 2005

PCN: 22986-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 6 INCH LANE LINE MARK PERCENT TIME:

PROJECT NO: FSAR100-327                   

REGION 1 6 INCH LANE LINE MARKINGS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

ROADSAFE TRAFFIC SYSTEMS, INC PAY PERIOD ENDING

3015 E ILLINI STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PHOENIX AZ 85040     (602)243-1218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,927,410.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,896,410.44 NON-PARTICIPATING 1,360,549.09

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,629.57

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.71

FIXED COMPLETION DATE

FIXED COMPLETION DATE

65.27%

2,753,475.15

1,360,549.09

1,360,549.09

1,355,919.52

$

$

$

$

0.00

5,173,935.29

5,173,935.29

0.00

5,173,935.29

-118,446.16

0.00

5,055,489.13

0.00

AMOUNT DUE 5,055,489.13 1,355,919.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,355,919.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

DOUGLAS, REGION 1 OTHERS

793.0 TIME ALLOW: 11/30/2021 ??:??:??

ORIG TIME ALLOW: 11/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/01/2019

07/01/2019

08/31/2021

05/09/2019

05/17/2019

06/12/2019

07/01/2019
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PCN: 22986-BID    ESTIMATE RUN 09/27/2021

PROJECT: FSAR100-327                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:05:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 0.600

0.400

626-00000  
 

32,500.001.000

13,000.00

1.000

L S 

32,500.00000

0010 Preformed Plastic Pavement Marking (Type I)(Inlaid) 256,385.160

109,550.500

627-01010  
 

3,527,619.76365,935.660

1,056,066.82

551,705.000

SF  

9.64000

0015 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 137,171.500

30,236.750

627-01011  
 

1,613,815.53167,408.250

291,482.27

263,016.000

SF  

9.64000

0020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0030 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0035 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 5,173,935.291,360,549.097,917,410.44CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0040 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

5,000.00000

CAT 0.000.0010,000.00CURRENT AMT0400 $ $ $

$ 5,173,935.291,360,549.09$7,927,410.44$CURRENT AMTPROJECT TOTAL


